

DPS-5420
COPY 1 OF 2

30 October 1958

SUBJECT: Contract No. A-102, Status of Work Orders

TO: Contracting Officer

25X1A

The attached letter has been received from [] and is forwarded to you with the request that expediting action be taken with Ramo-Wooldridge to correct a condition which has existed there since the inception of the T&M contract. Also inclosed is a detailed list of work orders under which the [] has returned equipment to R-W for repair as early as August 1957. Please note that ~~of~~ the majority of the items shipped back at that time and since then are still in the contractor's plant. The [] has made numerous efforts to improve the turn-around cycle, but no indication has been given [] as to when these items will be repaired and returned.

25X1A

25X1A

25X1A

The initial spares provisioning for support of Systems 1, 3, and 4, and the data reduction equipment was based on the concept of contractor repair. This cycle is ordinarily a maximum of three months and should decrease as a program progresses. In September of this year, the contractor was authorized to maintain a bonded spares stock; however, it is not yet possible to note any marked improvement in the repair cycle as a result of establishing this stock.

The problem above is presented for whatever action can be taken by Project Headquarters to improve this situation. Because of the excessive turn-around time, certain items are in critical supply, and procurement of additional spares quantities will be necessary unless the contractor can shorten this cycle considerably.

25X1A

3 Incl

1. Ltr, file nr. 3457 dtd 23 Oct 58
2. List of Work Orders undtd
3. Ltr, CMCC Doc. No. 151x5.955
dtd 30 Jan 58

cc: WND